COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 04/ 2020

ESTI MATE SUMVARY 11:34: 54
CONTI D C21432 ESTI MATE NG 0006 PROG SPEC YR: 2005
PCN: 21432-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 115.0 DAYS TI ME ALLOW 275 WORK DAYS
1 76/ SH52 HUDSON | NTERCHANGE PERCENT TIME:  41.82 ORI G TI ME ALLON 275 WORK DAYS
PRQJECT NO. | MD761- 226
1 76/ SH52 HUDSON | NTERCHANGE
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PER OD ENDI NG 11/ 27/ 2020 DATE TIME STARTED 06/01/2020
6374 S. RACINE Cl RCLE DATE LET 04/ 02/ 2020 DATE WORK BEGAN 06/ 01/ 2020
DATE AWARDED 04/ 16/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/08/2020 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 06/01/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 12, 425,176.85 PARTI Cl PATI NG $  5,279,779.12 $ 795, 000. 94
AWARD PRQIJECT AMT: $ 11, 765, 116. 33 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 42. 49% TOTAL EARNI NGS 5,279, 779. 12 795, 000. 94
FUNDS AVAI LABLE: $ 7,145,6397. 73 STOCKPI LED MATERI ALS 155, 147.51 -13,923.50
GROSS EARNI NGS 5, 434, 926. 63 781, 077. 44
TOTAL CLAI M5 $ 0.00 RETAI NAGE -139, 269. 55 - 23, 850. 03
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5, 295, 657. 08 757, 227. 41
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 5, 295, 657. 08 757, 227. 41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 757, 227. 41

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21432-BID ESTI MATE RUN 12/ 04/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0006 11: 34: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 800
LS 0. 000 0. 00
29, 999. 99000 0. 800 23,999. 99
0010 202-00010 Renoval of Tree 10. 000 9. 000
EACH 0. 000 0. 00
540. 00000 9. 000 4,860. 00
0015 202-00019  Rerpval of Inlet 5. 000 3. 000
EACH 0. 000 0. 00
938. 00000 3. 000 2,814.00
0020 202-00021 Renoval of Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
1,177. 00000 1.000 1,177.00
0025 202- 00024 Renoval of Enbankment Protector Type 5 4.000 0. 000
EACH 1.000 489. 00
489. 00000 1. 000 489. 00
0030 202-00031 Renoval of Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
1,611. 00000 0. 000 0.00
0035 202-00035 Renpval of Pipe 776. 000 449. 000
LF 0. 000 0. 00
18. 99000 449. 000 8,526.51
0040 202-00037 Renoval of End Section 15. 000 9. 000
EACH 0. 000 0. 00
231. 01000 9. 000 2,079.09
0045 202-00055  *Renpval of Fiber Optic Cable 5, 450. 000 0. 000
LF 0. 000 0. 00
1. 29000 0. 000 0. 00
0050 202-00190 Renopval of Concrete Median Cover Material 327. 000 146. 000
SY 0. 000 0. 00
2.01000 146. 000 293. 46
0055 202-00200 Renoval of Sidewal k 278. 000 8. 000
SY 0. 000 0. 00

5. 50000 8. 000 44.00



CONTI D C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21432-BI D
PRQIECT | MD761- 226 ESTI MATE NO 0006
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0060 202- 00202 Renoval of Gutter 134. 000
LF
10. 50000
0065 202-00203 Renoval of Curb and Gutter 2,737.000
LF
1. 70000
0070 202-00206 Renoval of Concrete Curb Ranp 43. 000
SY
15. 99000
0075 202-00210 Renoval of Concrete Pavenent 12, 213. 000
Sy
9. 20000
0080 202- 00220 Renoval of Asphalt Mat 22,279. 000
SY
3.70000
0085 202-00240 *Renpval of Asphalt Mat (Pl aning) 1, 181. 000
Sy
7.71000
0090 202-00250 *Renoval of Pavenment Marking 32, 300. 000
SF
1. 06000
0095 202-00700 *Rermoval of Light Standard 14. 000
EACH
699. 60000
0100 202-00710 *Renoval of Power Pole 2.000
EACH
657. 20000
0105 202-00810 *Rermoval of Ground Sign 79. 000
EACH
159. 00000
0110 202-00827 *Renmoval of Pull Box 4.000
EACH

104. 94000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

. 000
0. 000
. 000

3. 000
0. 000
3. 000

5, 042. 000

4,195. 000

9, 237. 000

12,074
1,539
13,613

000
000
000

0. 000
0. 000
0. 000

3, 355. 000
. 000

3, 668. 000

7.000
0. 000
7.000

0. 000
0. 000
0. 000

18. 000
25. 000
43. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 12/ 04/ 2020

38, 594

5,694

331.

3,975

.00

.00

.00

00

30

.00

78

.00

.00

00

.00

11:34: 54

AMOUNT

1,409

47

84, 980

50, 368

3, 888

4,897

6, 837

.00

30

97

40

10

.00

08

20

.00

00

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21432-BID ESTI MATE RUN 12/ 04/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0006 11: 34: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-01000 *Renobval of Fence 637. 000 637. 000
LF 0. 000 0. 00
3. 07000 637. 000 1, 955. 59
0120 202-01130 *Rermoval of Guardrail Type 3 957. 000 957. 000
LF 0. 000 0. 00
2.70000 957. 000 2,583.90
0125 202-01170 Renoval of Guardrail Type 7 350. 000 327.000
LF 0. 000 0. 00
18. 99000 327.000 6, 209. 73
0130 202-01300 *Renoval of End Anchorage 9. 000 7.000
EACH 0. 000 0. 00
233. 20000 7.000 1,632. 40
0135 202- 04001 Pl ug Cul vert 2.000 0. 000
EACH 0. 000 0. 00
472. 00000 0. 000 0. 00
0140 202-04002 Cl ean Cul vert 6. 000 0. 000
EACH 0. 000 0. 00
582. 00000 0. 000 0. 00
0145 202- 04010 Clean Inlet 6. 000 0. 000
EACH 0. 000 0. 00
770. 00000 0. 000 0. 00
0150 203-00050 Unsui tabl e Materi al 1, 000. 000 330. 000
cY 0. 000 0. 00
40. 00000 330. 000 13, 200. 00
0155 203-00060 *Enmbanknment Material (Conplete In Place) 58, 002. 000 41, 046. 000
cY 0. 000 0. 00
17. 35000 41, 046. 000 712, 148.10
0160 203-00450 Rock Renoval 7.000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0165 203-01500 Bl adi ng 40. 000 5. 000
HOUR 8. 000 840. 00

105. 00000 13. 000 1, 365. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0170 203-01550

0175

203- 01594

0180

203- 01597

0185

206- 00000

0190

206- 00100

0195

206- 00200

0200

206- 00360

0205

206- 00510

0210

206- 01783

0215

207- 00305

0220 207-00310

C21432
21432-BID
I MD761- 226

| TEM
DESCRI PTI ON

Dozi ng

Conbi nati on Loader

*Pot hol i ng

Structure Excavation

*Structure Backfill

(Cass 1)

Structure Backfill

(Class 2)

Mechani cal Rei nforcenent of Soil

Filter Material

(Class A)

*Shoring (Area 3)

Wet | and Topsoi |

St ockpil e Wetl and Topsoi |

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
105. 00000
40. 000
HOUR
105. 00000
200. 000
HOUR
196. 10000
85. 000
cy
14. 00000
70. 000
cy
68. 90000
18. 000
cy
10. 00000
70. 000
cy
21. 20000
6. 000
cy
197. 72000
1. 000
LS
6, 200. 00000
820. 000
cy
11. 00000
820. 000
cy

11. 99000

QrY TH'S PERI OD
QTY TO DATE

76.
15.
92.

. 000
. 000
. 000

. 000
. 000
. 000

500
500
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 5

ESTI MATE RUN 12/ 04/ 2020

105.

3, 039.

.00

55

.00

.00

.00

.00

.00

.00

.00

.00

11:34: 54

AMOUNT

105.

18, 041.

6, 200.

1, 378.

.00

00

20

.00

.00

.00

.00

.00

00

.00

85



CONTI D

ROADWAY

CAT NO0200

0225 208-00002

0230

208- 00035

0235

208- 00045

0240

208- 00051

0245

208- 00052

0250

208- 00056

0255

208- 00075

0260

208- 00103

0265

208- 00105

0270

208- 00106

0275 208-00207

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Concrete Washout Structure

*StormDrain Inlet Protection (Type I)

*Storm Drain Inlet Protection (Type Il)

*StormDrain Inlet Protection (Type II1I)

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment

Renoval )

Er osi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11, 860. 000
LF
3. 91000
384. 000
LF
6. 36000
3. 000
EACH
2, 915. 00000
197. 000
LF
6. 68000
10. 000
LF
117. 66000
10. 000
EACH
295. 74000
3. 000
EACH
1, 959. 00000
60. 000
HOUR
53. 00000
60. 000
HOUR
212. 00000
60. 000
HOUR
159. 00000
275. 000
DAY

106. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5, 540.
460.

000
000

6, 000. 000

54.000
. 000
. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

0. 000
2.000
2.000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

41. 000
9. 000
50. 000

Page 6

ESTI MATE RUN 12/ 04/ 2020

1,798

737.

106

424.

954.

60

.00

.00

.00

.00

.00

.00

11:34: 54

AMOUNT

23, 460

1, 081.

8, 745

591.

1, 959

106

424,

5, 300

00

20

00

.00

.00

48

00

00

00

.00

00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21432-BID ESTI MATE RUN 12/ 04/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0006 11: 34: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 210-00473 *Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0. 00
700. 66000 0. 000 0. 00
0285 210-00475 *Reset Closed Circuit Tel evision Pole 1. 000 0. 000
EACH 0. 000 0. 00
3, 962. 28000 0. 000 0. 00
0290 210-00750 *Reset Light Standard 11. 000 0. 000
EACH 0. 000 0. 00
1,189. 32000 0. 000 0. 00
0295 210-00810 *Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
424.00000 0. 000 0. 00
0300 210-00827 *Reset Pull Box 2.000 0. 000
EACH 0. 000 0. 00
709. 14000 0. 000 0. 00
0305 210-01000 *Reset Fence 302. 000 0. 000
LF 0. 000 0. 00
10. 39000 0. 000 0. 00
0310 210-04010 Adj ust Manhol e 7.000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0. 00
0315 210-04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0320 210-04050 Adj ust Val ve Box 11. 000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0. 00
0325 212-00006 *Seedi ng (Native) 21. 300 0. 000
ACRE 0. 000 0. 00
500. 11000 0. 000 0. 00
0330 212-00028 *Seedi ng (Wt | ands) 0. 500 0. 000
ACRE 0. 000 0. 00

3, 084. 60000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

212-00032

213- 00003

213-00012

213- 00061

216- 00201

217-00020

240- 00010

250- 00010

304- 06007

304- 06008

310- 00608

ROADWAY

C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON
21432-BI D
I MD761- 226 ESTI MATE NO 0006
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Soi | Condi tioning 21. 800
ACRE
2, 305. 50000
*Mul chi ng (Weed Free) 18. 400
ACRE
548. 55000
*Spray-on Mul ch Bl anket 0. 250
ACRE
4,380. 45000
*Mul ch Tackifier 3, 680. 000
LB
2.35000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 16, 633. 000
Cl ass
SY
2.44000
*Her bi ci de Treat nent 20. 000
HOUR
265. 00000
*Renmpval of Nests 20. 000
HOUR
115. 39000
*Envi ronnmental Heal th and Saf ety Managenent 1. 000
LS
2,984. 96000
Aggregat e Base Course (Cl ass 6) 12, 000. 000
CcY
49. 70000
Aggr egat e Base Course (Cl ass 6) (Special) 270. 000
cY
71. 00000
*Ful | Depth Reclamation of Hot M x Asphalt Pavenent 10, 341. 000
(0-8")
SY

3.50000

QrY TH'S PERI OD
QTY TO DATE

3, 327.
. 000
4,169

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

000

000

. 000
. 000
. 000

. 000
. 000
. 000

Page 8

ESTI MATE RUN 12/ 04/ 2020

41, 847

.00

.00

.00

.00

.00

.00

.00

.00

40

.00

.00

11:34: 54

AMOUNT

115.

1, 492.

207,199

.00

.00

.00

.00

.00

.00

39

48

30

.00

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21432-BID ESTI MATE RUN 12/ 04/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0006 11: 34: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 310-00610 *Full Depth Reclanation of Hot Mx Asphalt Pavement 5, 170. 000 2,861. 000
8-12"
( ) SY 1, 995. 000 9, 975. 00
5. 00000 4,856. 000 24,280. 00
0395 310-00614 *Full Depth Reclamation OF Hot M x Asphalt Pavenent 3, 103. 000 0. 000
12-16"
( ) SY 0. 000 0. 00
8. 50000 0. 000 0. 00
0400 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 212. 000 83. 730
TON 0. 000 0. 00
145. 75000 83.730 12, 203. 65
0405 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 618. 000 236. 420
TON 197. 340 24,264. 93
122. 96000 433. 760 53,335.13
0410 403-34871 *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 1, 028. 000 0. 000
TON 156. 970 21, 580. 24
137. 48000 156. 970 21, 580. 24
0415 412-00190 *Concrete Pavenent (Patching) 250. 000 0. 000
SY 113. 000 14,744. 24
130. 48000 113. 000 14,744. 24
0420 412-00600 *Concrete Pavenent (6 Inch) 38. 000 0. 000
Sy 0. 000 0. 00
52. 88000 0. 000 0. 00
0425 412-00801 *Concrete Pavement (8 Inch) (Special) 2,232.000 0. 000
SY 0. 000 0. 00
110. 64000 0. 000 0. 00
0430 412-00900 *Concrete Pavenent (9 Inch) 36, 648. 000 17, 463. 000
SY 3, 943. 000 237,565. 75
60. 25000 21, 406. 000 1, 289, 711. 50
0430 MATERI AL ALLOMNCE Dowel Bars 19, 184. 965
SY -3,942.994 -13,923.50
3.53120 15, 241. 971 53, 822. 45
0435 412-01200 *Concrete Pavenent (12 Inch) 2, 465. 000 0. 000
Sy 0. 000 0. 00

66. 51000 0. 000 0. 00



CONTI D

CAT NO0200

0435

0436

0440

0445

0450

0455

0460

0465

0470

0475

0480

412- 02000

420- 00000

420- 00112

503- 00024

503- 00036

504- 04410

506- 00206

506- 00409

507- 00400

514- 00042

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

ROADWAY

MATERI AL ALLOWANCE Dowel Bars

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

SY

Conc Safety Edge Added by MCR #1 Line #3

Geonenbr ane

Ceotextile (Drainage) (Cass 1)

*Drilled Shaft (24 Inch)

*Drilled Shaft

(36 Inch)

*Bl ock Faci ng

Ri prap (6 Inch)

Soil Riprap (9 Inch)

LF

SY

SY

LF

LF

SF

CY

Bi tum nous Sl ope and Ditch Paving (Asphalt)

*Pedestrian Railing (42 Inch)

TON

LF

3.01241

7,450. 000

3. 25000

225. 000

5. 30000

679. 000

1.52000

12. 000

349. 80000

57. 000

367. 82000

225. 000

83. 21000

79. 000

137. 01000

148. 000

103. 00000

14. 000

424. 00000

165. 000

271. 47000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2, 465. 000
0. 000
2, 465. 000

4,767.000
1, 120. 000
5, 887. 000

0. 000
0. 000
0. 000

271.000
9. 000
280. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

128. 000
2.000
130. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 10
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
7,425.59
3, 640. 00
19, 132. 75
0. 00
0.00
13.68
425. 60
0. 00
0.00
0.00
0. 00
0. 00
0.00
0.00
0. 00
206. 00
13, 390. 00
0.00
0. 00
0. 00
0.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21432-BID ESTI MATE RUN 12/ 04/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0006 11: 34: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 601-01000 Concrete Class B 23. 000 3.900
cY 0. 000 0.00
318. 00000 3.900 1, 240. 20
0490 601-01025 Concrete Class B (M scel | aneous) 5. 000 1.500
cY 0. 000 0. 00
318. 00000 1.500 477.00
0495 601-03000 *Concrete Class D 7.000 3.500
cY 0. 000 0.00
1, 351. 50000 3.500 4,730. 25
0500 602-00000 *Rei nf orcing Steel 1, 156. 000 0. 000
LB 0. 000 0. 00
1. 05000 0. 000 0. 00
0505 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 132. 000 0. 000
LF 0. 000 0.00
83. 00000 0. 000 0. 00
0510 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 4. 000 0. 000
LF 0. 000 0. 00
470. 00000 0. 000 0. 00
0515 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 34. 000 0. 000
LF 0. 000 0. 00
231. 99000 0. 000 0. 00
0516 603-01365 36 In RCP (CIP) Added by MCR #1 Line #2 136. 000 136. 000
LF 0. 000 0. 00
265. 00000 136. 000 36, 040. 00
0520 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 11. 000 0. 000
LF 0. 000 0.00
870. 00000 0. 000 0. 00
0521 603-05036 36 In RCES Added by MCR #1 Line #2 2.000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7,000. 00
0525 603-05048 48 Inch Reinforced Concrete End Section 3. 000 0. 000
EACH 0. 000 0. 00

3, 218. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0530

0535

0540

0545

0550

0555

0560

0565

0570

0575

0580

603- 10240

603-10360

603- 30024

603- 30036

603- 50012

604- 00305

604- 00505

604- 13005

604- 16005

604-16010

604- 19105

C21432

ROADWAY

24 Inch

36 Inch

24 Inch

36 Inch

12 Inch

*Inl et

*| nl et

*Inl et

*| nl et

*Inl et

*I nl et

21432-BID
I MD761- 226

| TEM
DESCRI PTI ON

Corrugated Steel Pipe

Corrugated Steel

Pi pe

Steel End Section

Steel End Section

Pl astic Pipe

Type C (5 Foot)

Type D (5 Foot)

Type 13 (5 Foot)

Type 16 (5 Foot)

Type 16 (10 Foot)

Type R L 5 (5 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
LF
213. 01000
39. 000
LF
151. 00000
1. 000
EACH
616. 00000
3. 000
EACH
1, 129. 00000
11. 000
LF
155. 01000
2.000
EACH
5, 713. 00000
2.000
EACH
10, 015. 00000
1. 000
EACH
5, 751. 00000
1. 000
EACH
5, 422. 00000
1. 000
EACH
6, 914. 01000
3. 000
EACH

7,069. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

12. 000
0. 000
12.000

14. 000
0. 000
14.000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

11. 000
0. 000
11. 000

0. 000
0. 000
0. 000

1.750
0. 000
1.750

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 750
0. 000
0. 750

Page 12

ESTI MATE RUN 12/ 04/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:34: 54

AMOUNT

2,556

2,114

616.

2,258

1, 705.

17,526

5, 301.

12

00

00

00

11

.00

25

.00

.00

.00

75



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21432-BID ESTI MATE RUN 12/ 04/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0006 11: 34: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0585 604-19110 *Inlet Type R L 5 (10 Foot) 2. 000 0. 750
EACH -0.750 -6,731.02
8, 974. 69000 0. 000 0. 00
0590 604-19115 *Inlet Type R L 5 (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
12, 301. 00000 0. 000 0.00
0595 604-19205 *Inlet Type R L 10 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
10, 724. 99000 0. 000 0. 00
0600 604-19210 *Inlet Type R L 10 (10 Foot) 2.000 0. 000
EACH 0. 750 9, 864.73
13, 152. 97000 0. 750 9,864.73
0605 604-30005 *Manhol e Sl ab Base (5 Foot) 2.000 1. 000
EACH 0. 000 0. 00
5, 606. 01000 1. 000 5, 606. 01
0610 604-30010 Manhol e Sl ab Base (10 Foot) 5. 000 4.000
EACH 0. 000 0. 00
5, 973. 00000 4.000 23, 892. 00
0615 604-30015 Manhol e Sl ab Base (15 Foot) 2.000 0. 000
EACH 2.000 11, 256. 02
5, 628. 01000 2.000 11, 256. 02
0620 604-39050 *Manhol e (Traffic Managenment System) 3. 000 1.000
EACH 0. 000 0. 00
6, 857. 14000 1. 000 6,857.14
0620 MATERI AL ALLOWANCE Manhol e | TS 2.000
EACH 0. 000 0. 00
3, 630. 00000 2.000 7,260.00
0625 606- 00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 587. 500 0. 000
LF 0. 000 0. 00
30. 69000 0. 000 0. 00
0630 606-01340 *End Anchorage Type 3D 4.000 0. 000
EACH 0. 000 0. 00

1, 054. 70000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21432-BID ESTI MATE RUN 12/ 04/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0006 11: 34: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0635 606-01370 *Transition Type 3G 5. 000 0. 000
EACH 0. 000 0. 00
2,453. 90000 0. 000 0. 00
0640 606-01380 *Transition Type 3H 4.000 0. 000
EACH 0. 000 0. 00
1, 086. 50000 0. 000 0.00
0645 606-02003 *End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 0. 000 0. 00
3,317.80000 0. 000 0. 00
0650 606- 02005 *End Anchorage (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
3,572. 20000 0. 000 0.00
0655 607-11525  *Fence (Plastic) 1, 934. 000 1, 934. 000
LF 0. 000 0. 00
5.19000 1, 934. 000 10, 037. 46
0656 607-53172  Fence CL (72 In) Added by MCR #1 Line #4 310. 000 0. 000
LF 0. 000 0. 00
26. 13000 0. 000 0.00
0660 608-00005 *Concrete Sidewal k (Special) 188. 000 0. 000
Sy 0. 000 0. 00
85. 33000 0. 000 0. 00
0665 608-00006 *Concrete Sidewalk (6 Inch) 3, 015. 000 0. 000
SY 0. 000 0. 00
46. 64000 0. 000 0.00
0670 608-00010 *Concrete Curb Ranp 430. 000 0. 000
Sy 0. 000 0. 00
212. 00000 0. 000 0. 00
0675 609-21010 *Curb and CGutter Type 2 (Section |-B) 4,517. 000 0. 000
LF 1, 158. 000 33, 141. 96
28. 62000 1, 158. 000 33, 141. 96
0680 609-21011 *Curb and CGutter Type 2 (Section I-M 745. 000 0. 000
LF 0. 000 0. 00

29. 68000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21432-BID ESTI MATE RUN 12/ 04/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0006 11: 34: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0685 609-21020 *Curb and Gutter Type 2 (Section II-B) 5, 734. 000 541. 000
LF 517. 000 15, 892. 58
30. 74000 1, 058. 000 32,522.92
0690 609-21021 *Curb and CGutter Type 2 (Section I1-M 66. 000 66. 000
LF 0. 000 0. 00
33. 92000 66. 000 2,238.72
0695 609-21900 *Curb and Cutter Type 2 (Special) 824. 000 0. 000
LF 0. 000 0. 00
36. 04000 0. 000 0. 00
0700 609-24008 *Cutter Type 2 (8 Foot) 68. 000 0. 000
LF 0. 000 0. 00
51. 94000 0. 000 0.00
0705 610-00024  *Medi an Cover Material (4 Inch Patterned Concrete) 18, 450. 000 0. 000
SF 0. 000 0. 00
8. 48000 0. 000 0. 00
0710 610-00026  *Medi an Cover Material (6 Inch Patterned Concrete) 5, 136. 000 0. 000
SF 0. 000 0. 00
9. 54000 0. 000 0.00
0715 612-00039 *Del i neator (Flexible) (Surface Munted) 11. 000 0. 000
EACH 0. 000 0. 00
127. 20000 0. 000 0. 00
0720 612-00041 *Del i neator (Flexible) (Type I) 99. 000 0. 000
EACH 0. 000 0. 00
116. 60000 0. 000 0.00
0725 612-00042 *Del i neator (Flexible) (Type II) 27.000 0. 000
EACH 0. 000 0. 00
118. 72000 0. 000 0. 00
0730 612-00043 *Delineator (Flexible) (Type IIl) 27.000 0. 000
EACH 0. 000 0. 00
120. 84000 0. 000 0.00
0735 612-00260  *Location Marker (Fiber Optic)(Done) 8. 000 0. 000
EACH 0. 000 0. 00

183. 38000 0. 000 0. 00



CONTI D

CAT NO0200

0740

0745

0750

0755

0760

0765

0770

0775

0780

0785

0790

613- 00206

613- 00306

613-01100

613- 01200

613-01300

613- 07001

613-07002

613- 07003

613-07004

613- 07005

613-07011

C21432

ROADWAY

*2 Inch Electrical

*3 Inch Electrical

*1 Inch Electrical

*2 Inch Electrical

*3 Inch Electrical

*Type

*Type

*Type

*Type

*Type

*Pul |

COLORADO DEPARTMENT OF TRANSPORTATI ON

21432-BID
I MD761- 226

| TEM
DESCRI PTI ON

Condui t ( Bored)

Condui t

( Bor ed)

Condui t

(Plastic)

Condui t

(Plastic)

Condui t

(Plastic)

One Pull Box

Two Pul | Box

Three Pull Box

Four Pull Box

Five Pull Box

Box (11"x18"x12")

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 360. 000
LF
18. 39000
1, 000. 000
LF
28. 13000
250. 000
LF
32. 86000
10, 388. 000
LF
11. 30000
1, 225. 000
LF
68. 90000
15. 000
EACH
700. 66000
21. 000
EACH
1, 016. 54000
3. 000
EACH
1, 217. 94000
2.000
EACH
1, 743. 70000
1. 000
EACH
2, 229. 18000
1. 000
EACH

700. 66000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

920. 000
782.000
1, 702. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,818. 000
2,663. 000
5, 481. 000

132. 000
0. 000
132. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 16

ESTI MATE RUN 12/ 04/ 2020

14,380

30, 091.

98

.00

.00

90

.00

.00

.00

.00

.00

.00

.00

11:34: 54

AMOUNT

31, 299

61, 935

9, 094

78

.00

.00

30

80

.00

.00

.00

.00

.00

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21432-BID ESTI MATE RUN 12/ 04/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0006 11: 34: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0795 613-07023 *Pul | Box (24"x36"x24") 6. 000 0. 000
EACH 2.000 3, 487. 40
1, 743. 70000 2.000 3,487.40
0800 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
60, 320. 36000 0. 000 0.00
0805 613-13000 *Lumi naire (LED) (Special) 3. 000 0. 000
EACH 0. 000 0. 00
700. 66000 0. 000 0. 00
0805 MATERI AL ALLOMNCE Luni nai res 3. 000
EACH 0. 000 0. 00
375. 69000 3. 000 1,127.07
0810 613-13014 *Luminaire (LED) (14,000 Lurens) 25. 000 0. 000
EACH 0. 000 0. 00
700. 66000 0. 000 0. 00
0810 MATERI AL ALLOMNCE Luni nai res 25. 000
EACH 0. 000 0. 00
375. 69000 25. 000 9, 392. 25
0815 613-32350 *Light Standard Steel (35 Foot) 22. 000 0. 000
EACH 0. 000 0. 00
2,626. 68000 0. 000 0. 00
0820 613-40000 *Concrete Foundation Pad 3. 000 0. 000
EACH 0. 000 0. 00
829. 98000 0. 000 0.00
0825 613-40010 *Li ght Standard Foundati on 22.000 0. 000
EACH 0. 000 0. 00
955. 06000 0. 000 0. 00
0830 613-50100 *Li ghting Control Center 3. 000 0. 000
EACH 0. 000 0. 00
8, 101. 58000 0. 000 0.00
0830 MATERI AL ALLOWANCE Li ghting Control Center 3. 000
EACH 0. 000 0. 00

3, 693. 72000 3. 000 11, 081. 16



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21432-BID ESTI MATE RUN 12/ 04/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0006 11: 34: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0835 613-50150 *Secondary Service Pedest al 1. 000 0. 000
EACH 0. 000 0. 00
6, 990. 70000 0. 000 0. 00
0840 614-00011 *Sign Panel (Class |) 439. 000 0. 000
SF 0. 000 0. 00
20. 14000 0. 000 0. 00
0845 614-00012 *Sign Panel (Class Il) 821. 000 0. 000
SF 0. 000 0. 00
22. 26000 0. 000 0. 00
0850 614-00013 *Sign Panel (Class IIl) 324. 000 0. 000
SF 0. 000 0. 00
30. 74000 0. 000 0. 00
0855 614-00216 *Steel Sign Post (2x2 Inch Tubing) 20. 000 0. 000
LF 0. 000 0. 00
10. 07000 0. 000 0. 00
0860 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 34. 000 0. 000
EACH 0. 000 0. 00
307. 40000 0. 000 0. 00
0865 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 69. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
503. 50000 0. 000 0. 00
0870 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 18. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
583. 00000 0. 000 0. 00
0875 614-70150  *Pedestrian Signal Face (16) (Countdown) 4.000 0. 000
EACH 0. 000 0. 00
508. 80000 0. 000 0. 00
0875 MATERI AL ALLOMNCE Ped Signal Face 4.000
EACH 0. 000 0. 00
255. 00000 4.000 1, 020. 00
0880 614-70336 *Traffic Signal Face (12-12-12) 9. 000 0. 000
EACH 0. 000 0. 00

658. 26000 0. 000 0. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21432-BID ESTI MATE RUN
PRQJECT: | MD761- 226 ESTI MATE NO 0006
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0880 MATERI AL ALLOWANCE Traffic Signal Face (12-12-12) 9. 000
EACH 0. 000 0. 00
370. 00000 9. 000 3, 330. 00
0885 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
827. 86000 0. 000 0.00
0885 MATERI AL ALLOWANCE Traffic Signal Face (12-12-12-12) 2.000
EACH 0. 000 0. 00
455. 00000 2.000 910. 00
0890 614-72829 *Communi cations Cabinet (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
979. 44000 0. 000 0.00
0895 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
30, 759. 08000 0. 000 0. 00
0895 MATERI AL ALLOWANCE Control | er Cabi net 1. 000
EACH 0. 000 0. 00
22, 275. 00000 1.000 22,275.00
0900 614-72860 *Pedestrian Push Button 4.000 0. 000
EACH 0. 000 0. 00
1, 350. 44000 0. 000 0. 00
0900 MATERI AL ALLOMANCE Pedestrian Push Button 4. 000
EACH 0. 000 0. 00
975. 00000 4.000 3, 900. 00
0905 614-72863 *Pedestrian Push Button Post Assenbly 3. 000 0. 000
EACH 0. 000 0. 00
1, 594. 24000 0. 000 0. 00
0910 614-72864 *Fire Preenption Unit 0. 000 0. 000
EACH 0. 000 0. 00
8, 695. 18000 0. 000 0.00
0910 MATERI AL ALLOWANCE Fire Preenption Unit 1. 000
EACH 0. 000 0. 00

4,944. 00000 1. 000 4,944.00



CONTI D

ROADWAY

CAT NO0200

0915 614-72868

0920

614- 72887

0921

614- 72895

0921

0925

614-80003

0930

614-80322

0935

614- 80385

0940

614-81130

0945

614-81145

0950

614-87010

0955 614-87350

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

*Bi cycl e and Pedestrian Traffic Counter

*M crowave Vehicl e Radar Detector

Vehi cl e Detect
Li ne #1

Sys (Single Canera) Added by MCR #1

MATERI AL ALLOMNCE Vehi cl e Detection Canera

*Rect angul ar Rapi d Fl ashi ng Beacon

*Barri cade (Type 3 M B)

Runbl e Strip

*Traffic Signal-Light Pole Steel

(1-30 Foot Mast Arm

*Traffic Signal-Light Pole Steel

(1-45 Foot Mast Arm)

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Test Fiber Optic Cable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
8, 028. 44000
0. 000
EACH
8, 235. 14000
3. 000
EACH
12, 359. 06000
EACH
9, 045. 00000
4. 000
EACH
3, 869. 00000
2.000
EACH
1, 590. 00000
200. 000
LF
21. 20000
1. 000
EACH
16, 008. 12000
2.000
EACH
17, 577. 98000
150. 000
LF
36. 04000
1. 000
LS

6, 809. 44000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

200. 000
0. 000
200. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 20

ESTI MATE RUN 12/ 04/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:34: 54

AMOUNT

27,135

4,240

.00

.00

.00

00

.00

.00

00

.00

.00

.00

.00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0960 614-87496

0965 614-87690

0965

0970 614-87704

0970

0971 900- 00006

0975 615-00050

0980 619-00007

0985 619- 06060

0990 619-50480

0995 619-50640

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

*Fi ber Optic Cable (Single Mde) (96 Strands)

*Et hernet Switch

MATERI AL ALLOWANCE Et hernet Switch

*Ethernet Radio (Single Cient)

MATERI AL ALLOWANCE Et her net Radi o

Added Item (Dol lar)/ ITS Disincentive

Enbanknent Protector Type 5

Connect To Existing Waterline

6 Inch Ductile Iron Pipe

6 Inch Plastic Pipe

8 Inch Plastic Pipe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 300. 000
LF
4. 06000
1. 000
EACH
1, 100. 28000
EACH
610. 00000
1. 000
EACH
2, 634. 10000
EACH
915. 00000
-600. 000
DOL
1. 00000
2.000
EACH
1, 017. 00000
9. 000
EACH
1, 816. 00000
12. 000
LF
175. 99000
55. 000
LF
86. 49000
77.000
LF

121. 99000

QrY TH'S PERI OD
QTY TO DATE

-600.

-600.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 21

ESTI MATE RUN 12/ 04/ 2020

1,017.

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

11:34: 54

AMOUNT

610.

915.

-600.

1, 017.

.00

.00

00

.00

00

00

00

.00

.00

.00

.00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21432-BID ESTI MATE RUN 12/ 04/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0006 11: 34: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1000 619-75048 6 Inch Gate Valve 2. 000 0. 000
EACH 0. 000 0. 00
2,750. 01000 0. 000 0. 00
1005 619-78048 6 Inch Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
4,923. 77000 0. 000 0.00
1010 621-00450  *Detour Pavenent 9, 000. 000 6, 587. 000
SY 1, 887.000 59, 270. 67
31. 41000 8,474.000 266, 168. 34
1015 624-30016 15 Inch Drainage Pipe (Class 10) (Conplete In Place) 124. 000 50. 000
LF 74.000 5, 846. 00
79. 00000 124. 000 9, 796. 00
1020 624-30019 18 Inch Drainage Pipe (Class 10) (Conplete In Place) 1, 262. 000 1, 027. 000
LF 51. 000 4,207.50
82.50000 1,078. 000 88, 935. 00
1025 624-30025 24 Inch Drainage Pipe (Cass 10) (Conplete In Place) 897. 000 305. 000
LF 0. 000 0. 00
97. 00000 305. 000 29, 585. 00
1030 624-30031 30 Inch Drainage Pipe (Class 10) (Conplete In Place) 103. 000 0. 000
LF 0. 000 0. 00
153. 00000 0. 000 0. 00
1035 624-50031 30 Inch Equival ent Drainage Pipe Elliptical (Cass 10) 463. 000 463. 000
Co
(comp LF 0. 000 0. 00
99. 00000 463. 000 45, 837. 00
1040 624-50055 54 Inch Equival ent Drainage Pipe Elliptical (Cass 10) 310. 000 264. 000
Co
(Comp LF 0. 000 0. 00
375. 99000 264. 000 99, 261. 36
1045 625- 00000 *Construction Surveying 1. 000 0. 230
LS 0. 000 0. 00
84, 800. 00000 0. 230 19, 504. 00
1050 626-00000  *Mbbilization 1. 000 0. 557
LS 0. 000 0. 00

1, 144, 453. 90000 0. 557 637, 460. 82



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 21432-BID ESTI MATE RUN 12/ 04/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0006 11: 34: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1055 626-01113  *Public Informati on Management (Tier 111) 275. 000 104. 000
DAY 17. 000 1,195.61
70. 33000 121. 000 8, 509. 93
1060 627-00008 *Modi fi ed Epoxy Pavenent Marking 173. 000 0. 000
GAL 0. 000 0. 00
100. 70000 0. 000 0. 00
1065 627-00013 *Paverent Marking Paint (H gh Build) 224.000 70. 150
GAL 64. 000 4, 070. 40
63. 60000 134. 150 8,531. 94
1070 627-01010 *Preforned Plastic Pavenent Marking (Type I)(Inlaid) 45. 000 0. 000
SF 0. 000 0. 00
15. 90000 0. 000 0. 00
1075 627-02010 *Preformed Plastic Pavenment Marking (Type I1) (Inlaid) 916. 000 0. 000
SF 0. 000 0.00
15. 90000 0. 000 0. 00
1080 627-30323 *Preformed Pl astic Pavement Marking (Wrd-Synbol ) (Type 1, 974. 000 0. 000
1)(In
) SF 0. 000 0. 00
21.20000 0. 000 0. 00
1085 627-30328 *Prefornmed Plastic Pavement Marking (XWal k- St op 1, 600. 000 0. 000
Li ne) (Type |
SF 0. 000 0. 00
15. 90000 0. 000 0. 00
1090 630-00000  *Flagging 10, 000. 000 3, 078. 000
HOUR 569. 000 16, 284. 78
28. 62000 3, 647. 000 104, 377. 14
1095 630-00007 *Traffic Control I|nspection 120. 000 56. 000
DAY 13. 000 2,756.00
212. 00000 69. 000 14, 628. 00
1100 630-00012 *Traffic Control Management 275. 000 77.000
DAY 15. 000 13, 227. 30
881. 82000 92. 000 81, 127. 44
1103 900- 00006 Added Item (Dol lar)/ Added Item- Work Tinme Violation - 14, 250. 000 - 13, 050. 000
DOL -1, 200. 000 -1, 200. 00

1. 00000 - 14, 250. 000 - 14, 250. 00



CONTI D: C21432 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 21432-BID ESTI MATE RUN 12/ 04/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0006 11: 34: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1105 630-00015 *Uniformed Traffic Control Coordination 25. 000 25. 000
HOUR 0. 000 0. 00
53. 00000 25. 000 1, 325. 00
1110 630-80336 *Barricade (Type 3 MB) (Tenporary) 20. 000 8. 000
EACH 0. 000 0. 00
132. 50000 8. 000 1, 060. 00
1115 630-80341  *Construction Traffic Sign (Panel Size A) 54. 000 26. 500
EACH 0. 000 0. 00
74.20000 26. 500 1, 966. 30
1120 630-80342  *Construction Traffic Sign (Panel Size B) 140. 000 37.000
EACH 0. 000 0. 00
84.80000 37.000 3,137.60
1125 630-80343  *Construction Traffic Sign (Panel Size C 27.000 13. 500
EACH 0. 000 0. 00
106. 00000 13. 500 1, 431. 00
1130 630-80344  *Construction Traffic Sign (Special) 612. 000 198. 500
SF 0. 000 0. 00
14. 84000 198. 500 2,945.74
1135 630-80350 *Vertical Panel 40. 000 19. 500
EACH 0. 000 0. 00
31. 80000 19. 500 620. 10
1140 630-80355 *Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
6, 890. 00000 3. 000 20, 670. 00
1145 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 000 0. 00
2,120. 00000 1. 000 2,120.00
1150 630-80360  *Drum Channelizi ng Device 434. 000 217.000
EACH 0. 000 0. 00
42.40000 217.000 9, 200. 80
1155 630- 80370 Barrier (Tenporary) 4, 000. 000 1,523. 500
LF 0. 000 0. 00

35. 00000 1, 523. 500 53, 322.50
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ROADWAY

CAT NO0200

1160 630-80380

1165

630- 85010

1170

630- 85020

1175

630- 86810

1180

700- 70010

1185

700-70013

1190

700- 70016

1195

700-70018

1200

700- 70019

1205

700-70023

1210 700-70082

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

*Traffic Cone

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

Traffic Signal

(Tenpor ary)

F/ A M nor Contract Revisions

I ncentive

F/ A Concrete Pavenent

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/ A Furnish & Install

El ectrical Service

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

102. 000

13. 78000

8. 000
EACH
6, 890. 00000

2.000
EACH
53, 000. 00000

2.000
EACH
37,100. 00000

0. 000

F A
1. 00000
125, 000. 000

F A
1. 00000
15, 000. 000

F A
1. 00000
5, 000. 000

F A
1. 00000
7, 500. 000

F A
1. 00000
19, 200. 000

F A
1. 00000
15, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

51. 000
0. 000
51. 000

2.500
0. 000
2.500

1. 000
0. 000
1. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,395. 000
2,635. 000
5, 030. 000

660. 000
0. 000
660. 000

Page 25
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2,635

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

11:34: 54

AMOUNT

702

17,225

53, 000

18, 550

5,030

660.

78

00

00

00

.00

.00

.00

.00

.00

00

00
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C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 26
ESTI MATE RUN 12/ 04/ 2020
11: 34: 54

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

1215 700-70100

1220

700-70111

1225

700- 70380

1230

700- 70589

1291

900- 00012

1296 900-00012

CAT NO0300

1240 202-00246

1245 202- 00450

1250 202-00453

1255 202-00495

ROADWAY

F/ A Relocate Uilities

Project First Program

F/ A Erosion Control

F/ A Environnmental Health & Safety Managenent

Added Item (Foot)/ Piling Cut Of (HP 12x53)

Added Item (Foot)/ Piling Cut OFf (HP 14x73)
STRUCTURES

*Renpoval of Asphalt Mt (Pl aning) (Special)

*Rermoval of Portions of Present Structure (Cass 1)

*Renpoval of Portions of Present Structure (Cl ass 2)

*Rermoval of Portions of Present Structure

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

50, 000. 000

FA
1. 00000
5, 000. 000

FA
1. 00000
5, 000. 000

FA
1. 00000
5, 000. 000

FA
1. 00000
49. 000

LF
104. 00000
5. 000

LF
148. 00000

CAT 0200
1, 287. 000

sy
9. 01000
53. 000

sy
225. 00000
104. 000

sy
530. 00000
1. 000

LS

130, 000. 00000

CURRENT AMT $10, 962, 631. 46 $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

49. 000
0. 000 0.00

49. 000 5, 096. 00

5. 000
0. 000 0. 00
5. 000 740. 00

617,697.54 $ 4, 741, 686. 06

643. 000
0. 000 0.00

643. 000 5,793. 43

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 900
0. 000 0. 00

0.900 117, 000. 00
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PCN: 21432-BID ESTI MATE RUN 12/ 04/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0006 11: 34: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1260 206-00000  Structure Excavation 250. 000 250. 000
cY 0. 000 0.00
14. 00000 250. 000 3, 500. 00
1265 206- 00065 Structure Backfill (FlowFill) 170. 000 85. 000
cY 0. 000 0. 00
131. 00000 85. 000 11, 135.00
1270 206- 00200 Structure Backfill (C ass 2) 120. 000 0. 000
cY 0. 000 0. 00
10. 00000 0. 000 0. 00
1275 206-01781 *Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
14,499. 70000 0. 000 0. 00
1280 206-01782 *Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0.00
14, 499. 70000 0. 000 0. 00
1285 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 223. 000 0. 000
TON 0. 000 0. 00
137. 48000 0. 000 0. 00
1290 502-11253 *Steel Piling (HP 12x53) 736. 000 736. 000
LF 0. 000 0.00
130. 00000 736. 000 95, 680. 00
1295 502-11473 *Steel Piling (HP 14x73) 116. 000 116. 000
LF 0. 000 0. 00
185. 00000 116. 000 21, 460. 00
1300 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 21.100 0. 000
cY 0. 000 0.00
675. 00000 0. 000 0. 00
1305 515-00120  *Waterproofing (Menbrane) 1, 384. 000 0. 000
SY 0. 000 0. 00
17. 00000 0. 000 0. 00
1310 515-00400 *Concrete Seal er 537. 000 0. 000
Sy 0. 000 0. 00

15. 00000 0. 000 0. 00
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CAT NO0300

1315

1320

1325

1330

1335

1340

1345

1350

1355

1360

1365

518-01004

601- 03040

601- 04550

602- 00000

602- 00020

604- 25000

606- 00900

606-11030

606- 11032

607-53137

607-53191

C21432
21432-BID
I MD761- 226
| TEM
DESCRI PTI ON
STRUCTURES

*Bri dge Expansion Device (0-4 Inch)

*Concrete Class D (Bridge)

*Concrete Cass G

*Rei nforcing Steel

*Rei nforcing Steel

(Epoxy Coat ed)

Vane Grate Inlet

Speci al

*Quardrail

( Speci al )

*Bridge Rail

Type 10M

*Bridge Rail

Type 10M (Speci al)

*Fence Chain Link (Special) (36 Inch)

*Fence Chain Link (Special) (92 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
142. 000
LF
275. 00000
59. 000
cy
1, 275. 00000
292. 900
cy
1, 000. 00000
3, 373. 000
LB
1. 05000
65, 025. 000
LB
1. 15000
2.000
EACH
8, 910. 00000
503. 000
LF
375. 00000
232. 000
LF
195. 00000
231. 000
LF
225. 00000
209. 000
LF
58. 46000
214. 000
LF

132. 98000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

53. 300
3. 800
57. 100

0. 000
105. 100
105. 100

3,373.000
0. 000
3, 373. 000

3, 694. 000
42,226.000
45, 920. 000

0. 000
0. 000
0. 000

0. 000
13. 000
13. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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4, 845

105, 100

48, 559

4, 875

.00

00

00

.00

90

.00

00

.00

.00

.00

.00

11:34: 54

AMOUNT

72,802

105, 100

3, 541.

52, 808

4,875

.00

50

00

65

00

.00

00

.00

.00

.00

.00
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PCN: 21432-BID ESTI MATE RUN 12/ 04/ 2020
PRQJECT: | MD761- 226 ESTI MATE NO 0006 11: 34: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1370 613-00200 *2 Inch Electrical Conduit 232.000 0. 000
LF 0. 000 0.00
16. 96000 0. 000 0. 00
1375 618-00142  *Prestressed Concrete | (BT42) 180. 200 180. 200
LF 0. 000 0. 00
545. 00000 180. 200 98, 209. 00

CAT 0300 CURRENT AMI $ 1,361,209.39% 163,379.90% 591, 904.58
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1380 620-00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
53, 000. 00000 1. 000 53, 000. 00
1385 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
37, 100. 00000 1. 000 37, 100. 00
1390 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
5, 618. 00000 2.000 11, 236. 00
CAT 0400 CURRENT AMI ¢  101,336.00% 0.00% 101, 336.00

PRQJECT TOTAL CURRENT AMI $12,425,176.85$% 781,077.44$ 5,434, 926. 64



